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CiP # Project Manager Consultant CIP Description Location Description Project Status FY Total
383 Roland Neufeld Brandley Engineering Airport Layout Plan Update Airport Approved $150,000
Status Update Project Phase Date
The final ALP update is anticipated to be submitted to the FAA in May. 5/8/2019
The final ALP update is anticipated to be submitted to the FAA in May. 4/3/2019
229 Roland Neufeld The existing Airport Fuel island is in disrepair. Currently, the only way that we Lincoln Regional Airport Approved $868,500

are allowed to use it is if the City staff operates the pumps thereby tying up
staff. The project would remove the existing fuel tanks and construct a new fuel
island west of the existing location.

Status Update Project Phase Date

The Fuel Tank project is out to bid. The engineering site work portion of the project is still being finalized and is anticipated to go out to bid separately in May. 5/8/2019
The Fuel Tank project is out to bid. The engineering site work portion of the project is still being finalized and is anticipated to go out to bid separately in May. 4/30/2019
Final touches are being made to the engineering design of the site work necessary to install the fuel tanks. It is anticipated that contracts for both the fuel tanks and the site work 4/3/2019

will go out to bid in May.

230 Roland Neufeld Runway 15-33 is nearing the end of its service life and requires complete Lincoln Regional Airport Pending Funding $110,000
reconstruction. The pavement is weathering and cracks have developed, due to
thermal expansion and contraction. The pavement maintenance analysis
conducted in 2008 and updated in 2015 indicated that the pavements on the
runway have a remaining life of 2 to 3 years with forecast traffic.

Status Update Project Phase Date
The FAA denied the pre-application that was submitted in early February requesting grant funding to begin the environmental assessment component of the project. The FAA want 5/8/2019

the City's Airport Layout Plan (ALP) to be completed prior to moving forward with the runway reconstruction project. Staff has responded to the FAA requesting that an exception
be made to allow the runway project to move forward as the ALP gets wrapped up in the next couple of months.

4/30/2019
A pre-application was submitted to the FAA in early February requesting grant funding to begin the environmental assessment component of the project. 4/3/2019
Drainage
CiP # Project Manager Consultant CIP Description Location Description Project Status FY Total
181 Roland Neufeld Lakeview Farms Vol. Storage Phase 1 - bring into operation Waltz Road between N Dowd and Wheatland Road Approved $2,325,000
Status Update Project Phase Date
The 65% Plan set has been submitted and is currently being reviewed. 5/8/2019
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181 Roland Neufeld Lakeview Farms Vol. Storage Phase 1 - bring into operation Waltz Road between N Dowd and Wheatland Road Approved $2,325,000
Status Update Project Phase Date
The 65% Plan set has been submitted and is currently being reviewed. 4/30/2019
Work is continuing on the 65% plan set. 4/3/2019
428 Alan Mitchell Markham Ravine Tributary Maintenance Drainage ditch south of Joiner Park from pedestrian bridge to northern Approved $90,000
limits
Status Update Project Phase Date
Design and environmental/permitting continues, with design submittal coming in mid-May. Design 5/7/2019
Design and environmental/permitting continues, with design submittal coming in May. Design 4/24/2019
Design and environmental/permitting continues, with design submittal coming in May. Design 4/3/2019
Staff met with design team to review design and environmental/permitting, and provided direction to finalize both. Design team will complete in May. Design 3/14/2019
296 Travis Williams There is localized flooding on Ashwood Way due to shrinking and swelling of the Ashwood Way Approved $50,000

road subgrade creating low spots. This project would install two new drain
inlets in what has become the low spots of Ashwood Way and connect to the
existing underground facilities approximately 300 feet away.

Status Update Project Phase Date

Staff is awaiting the completion of survey to determin the best option for constructing new drainage facilities. Once the survey is completed, staff will proceed with the design of 3/26/2019
the drainage improvements.

CiP # Project Manager Consultant CIP Description Location Description Project Status FY Total
415 Andrew Kellen McBean Pool Site Access Improvements to comply with ADAAG 65 McBean Park Drive In Construction $130,000
Status Update Project Phase Date
The contractor has completed the last of the punch list items. Staff is working with the contractor on close out paperwork and Notice of Completion is anticipated for June. Notice of Completion 5/10/2019
The additional scope of work staff was discussing with the contractor has been included for consideration in next years budget. The contractor will be scheduling the remaining Construction 4/4/2019

striping work once the weather clears. NOC is anticipated for May.

The parking pad had a discrepancy in the stall dimension on the left side of the pad. The contractor completed the removal and replacement to correct the discrepancy last week. Construction 3/26/2019
The striping repair will be scheduled as soon as the weather clears and the concrete is dry. Staff is in the process of negotiating additional scopes of work with the contractor to
remedy additional barriers around the pool.

416 Alan Mitchell Existing parking lot surface needs rehabilitation. Parking lot needs expanded to Joiner Park Approved $40,000
accommodate demand and make room for solid waste recycle bins. (Design
only 18/19)
Status Update Project Phase Date
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416 Alan Mitchell Existing parking lot surface needs rehabilitation. Parking lot needs expanded to Joiner Park Approved $40,000
accommodate demand and make room for solid waste recycle bins. (Design
only 18/19)
Status Update Project Phase Date
Design Services Task Order amendment issued to Coastland, for 75% design completion. Design will be reviewed by staff in June. Final design will commence after July 1st, Design 5/7/2019

depending upon approval of 19/20 CIP.

Design Services Task Order amendment issued to Coastland, for 75% design completion. Design will be reviewed by staff in June. Final design will commence after July 1st. Design 4/24/2019
No Change Design 4/3/2019
Coastland evaluated alternatives layouts for expansion of parking lot and rehabilitation of existing ac. Staff met and provided direction to proceed to design. Coastland will provide Design 3/14/2019

a design scope and fee. CIP budget will be updated to include construction funding in FY19/20, based on preliminary cost estimate from Coastland.

414 Alan Mitchell Replacement of current backstop and fence to the left and right field corners Little League Field Approved $38,000
respectively at the Lincoln Little League field. The fencing surrounding the D and 3rd
backstop needs to be replaced with minimum 20-ft high fence for the
protection of spectators from foul balls. Also, the fencing from the backstop to
the left and right field corners is in need of replacement as well.

Status Update Project Phase Date
Construction completed, and final acceptance will go to Council June 11th. Notice of Completion 5/7/2019
Poles installed. Netting will be completed on April 26th. Construction 4/24/2019
No Change Construction 4/3/2019
Poles were delivered, and installation dependent upon ground drying out so that crane can access the site. Construction 3/14/2019
TBD Alan Mitchell This project will add a 20-foot net to the south side of the McBean Baseball McBean Stadium Approved $50,000
Stadium to help deter foul balls from landing onto private properties 3rd and D
(backyards).
Status Update Project Phase Date
Construction completed, and final acceptance will go to Council June 11th. Notice of Completion 5/7/2019
Final punchlist pending completion. Construction 4/24/2019
Poles were painted and erected, and net installed. Final punchlist pending completion. Construction 4/3/2019
Poles delivered, and installation started. Footings will follow, and netting should be completed by end of March. Construction 3/14/2019
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256 Alan Mitchell In 2017 Foskett Park was evaluated for ADA compliance and several barriers Foskett Park Approved $20,000
were identified. The purpose of this project is to begin the process of repairing
the identified barriers from the evaluation report. Some of the items to be
repaired include:
* Restroom fixtures, accessories (i.e. grab bars, toilet seat covers, paper towel
holder, garbage cans, hand dryers, mirrors, dispensers, sink height)
* Restroom has inadequate clear floor space for maneuvering: toilet, lavatory,
entry door.

Items to be repaired will be dependent on cost of work it is assumed years 1-2
will focus on the restrooms with the years 3-5 focused on the path of travel,
parking lot, detectable warning, and slope remedies.

Status Update Project Phase Date
Staff has identified various small repairs and adjustments in the two softball field restrooms, which will be completed through a negotiated construction contract. A pre-bid Construction 5/7/2019

meeting was held, and a bid from Sierra Valley Builders was received. The bid is acceptable, and a construction contract will be issued. Construction should commence May 20th
and be completed by June 14, 2019.

Staff has identified various small repairs and adjustments in the two softball field restrooms, which will be completed through a negotiated construction contract. A pre-bid Bidding / Award of Contract 4/24/2019
meeting was held, and bids are due May 3rd. The improvements should be completed by June 30, 2019.

Staff has identified various small repairs and adjustments in the two softball field restrooms, which will be completed through a negotiated construction contract. The Bidding / Award of Contract 4/3/2019
improvements should be completed by June 30, 2019. Larger improvements are deferred until more funding is identified and will be packaged with similar work under a
construction contract.

Public Facilities

CIP # Project Manager Consultant CIP Description Location Description Project Status FY Total
373 & 405 Alan Mitchell Twelve Bridges Library Improvements - Awnings and Site Access Improvements Twelve Bridges Library Approved $225,000
Status Update Project Phase Date
Contractor submittals under review. Field work will commence week of May 13th. Construction slated for completion in late July, 2019. Construction 5/7/2019
Construction contract awarded to Pro Builders on April 23rd. Shop Drawings and Fabrication will take 5-6 weeks, and site demo and installation will follow. 4Leaf and CTS are Construction 4/24/2019

providing DSA Inspection and Special Inspection.

Construction contract award to Pro Builders goes to Council April 23rd. Shop Drawings and Fabrication will take 5-6 weeks, and site demo and installation will follow. 4Leaf and CTS Bidding / Award of Contract 4/3/2019
are providing DSA Inspection and Special Inspection.

Bids opened, with favorable results. Construction contract award on April 9th. Bidding / Award of Contract 3/14/2019
432 Andrew Kellen Community Center Site Access Improvements to comply with ADAAG Community Center 2010 1st Street: provide exterior on-site In Construction $165,000
requirements improvements to comply with ADAAG requirements
Status Update Project Phase Date
The contractor has completed the last of the punch list items and working on completing the close out paperwork. The project is anticipated to go before council in June for Notice Notice of Completion 5/10/2019

of Completion.

The additional scope of work staff was discussing with the contractor has been included for consideration in next years budget. The contractor will be scheduling the remaining Construction 4/4/2019
clean up work once the weather clears. NOC is anticipated for May.
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Public Facilities

CiP # Project Manager Consultant CIP Description Location Description

432 Andrew Kellen Community Center Site Access Improvements to comply with ADAAG
requirements

Status Update

The contractor has completed the striping and signage and will perform the final clean up as soon as the weather clears and the field dries out. Staff is negotiating additional scopes
of work with the contractor to try and remedy additional barriers at the Community Center.

386 Andrew Kellen Transit Stop Improvement Project

Status Update

The contractor is scheduled to be complete with the project by mid to late May. Project is anticipated to go before council for Notice of Completion in June.

The contractor has completed a number of the transit stop locations, including the 1st and O Street station. Traffic control plans are in review for the locations on Ferrari Ranch
Road and will be ready for construction by early June. The contractor is working diligently to make up time from the rain impacts.

Construction start has been hampered by the weather. Contractor schedule shows starting April 8th, with completion of critical First and O St work being done during school spring
break.

Award to PBM Construction was approved by Council on March 12, 2019, for Base Bid plus three Add Alts (13 total locations). Pre Con meeting was held, and construction will
commence in April and be completed in late May.

274 Alan Mitchell The existing flat roof is over 20 years old and is beginning to deteriorate which
requires considerable maintenance. The existing roof would be replaced with a

new pvc single-ply design.

Community Center - 2010 1st St.

Status Update

The CIP budget will be increased for construction in FY19/20. Construction will move forward if budget is approved.

No Change

Project was advertised with Police Station Roof. Bid opening was held on January 30, 2019. Bid results were not favorable, with only 2 bids and higher than budgets bids. Staff will
ask Council to reject all bids. The CIP budget will be increased for construction in FY19/20.

273 Alan Mitchell During first rains of the season PD staff identified multiple leaks in the existing
foam coated roof above the lobby at the station's facility. Staff acquired quotes
for repairs and upon start of this project, repairs were found to be very
extensive. Necessary paths were made to get through the winter months but
ultimately the roof needs to be repaired properly. This additional work would
include a new roof over the existing one at a cost of approx. $40,000 for

construction and $6,000 for design/management.

Police Department - 770 7th Street

Status Update

The CIP budget will be increased for construction in FY19/20. Construction will move forward if budget is approved.
Project was advertised with Comm Ctr Roof. Bid opening was held on January 30, 2019. Bid results were not favorable, with only 2 bids and higher than budgets bids. Staff will ask
Council to reject all bids. The CIP budget will be increased for construction in FY19/20.

No Change

Friday, May 10, 2019

Community Center 2010 1st Street: provide exterior on-site
improvements to comply with ADAAG requirements

Various existing transit stops throughout the city

Project Status

In Construction

Project Phase

Construction

Approved

Project Phase

Construction

Construction

Construction

Construction

Pending Funding

Project Phase

Funding Authorization

Funding Authorization

Funding Authorization

Pending Funding

Project Phase

Funding Authorization

Funding Authorization

Funding Authorization

FY Total

$165,000

Date

3/26/2019

$283,000

Date
5/10/2019

4/22/2019

4/3/2019

3/14/2019

$135,000

Date

5/7/2019

4/24/2019

3/14/2019

$46,000

Date

5/7/2019

4/24/2019

4/3/2019
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Public Facilities

CiP # Project Manager Consultant CIP Description Location Description Project Status FY Total

273 Alan Mitchell During first rains of the season PD staff identified multiple leaks in the existing Police Department - 770 7th Street Pending Funding $46,000
foam coated roof above the lobby at the station’s facility. Staff acquired quotes

for repairs and upon start of this project, repairs were found to be very

extensive. Necessary paths were made to get through the winter months but

ultimately the roof needs to be repaired properly. This additional work would

include a new roof over the existing one at a cost of approx. $40,000 for

construction and $6,000 for design/management.
Status Update Project Phase Date

Project was advertised with Comm Ctr Roof. Bid opening was held on January 30, 2019. Bid results were not favorable, with only 2 bids and higher than budgets bids. Staff will ask Funding Authorization 3/14/2019
Council to reject all bids. The CIP budget will be increased for construction in FY19/20.

CIP # Project Manager Consultant CIP Description Location Description Project Status FY Total
353 Roland Neufeld Quincy Engineering Auburn Ravine Bridge Replacement @ McBean Park Drive Auburn Ravine Bridge at McBean Park Dr. Approved $500,000
Status Update Project Phase Date
The project team is waiting for Caltrans to determine what they view as the grant eligible limits of the project (to the east and west). Their answer will determine the design of the 5/8/2019
bridge and adjacent roadway profiles.
Caltrans has finally made a determination that they are willing to fund a three lane bridge replacement project.They also stated that they will only fund a sidewalk on one side of 4/3/2019
the bridge (south side) and five foot wide shoulders, instead of the eight foot wide shoulders needed to accommodate both bicycles and golf carts. Quincy, the design firm, has
been directed by staff to modify the bridge design to correspond with what Caltrans is willing to fund.
354 Araceli Cazarez Mark Thomas Lincoln Blvd Improvements Phase Il and HSIP Phase 2 - McBean Park Dr. to 1st Street In Construction $1,315,000
HSIP - Sterling Pkwy to 7th Street
Status Update Project Phase Date
Traffic signal poles have been installed at 3rd Street and Lincoln Blvd.; they are currently set on repeat mode until the road is repaved and striping set for the ultimate Construction 5/6/2019
configuration. The contractor is busy working at the 1st Street intersection with curb and gutters being poured this week for signal installation anticipated for May 17th. The
contractor expects to being demolition work at McBean Park Drive the week of May 20th.
Contractor has installed traffic signals on the west side of 3rd Street and will be begin work on the east side weather permitting. Construction 3/26/2019
354 & 418 Araceli Cazarez Lincoln Blvd Improvements Phase Il At grade railroad crossings Ferrari Ranch Road, 1st, 3rd, 5th, 6th, and Approved $265,000
7th Streets
Status Update Project Phase Date
There has been no response from UPRR. Design 5/6/2019
375 Lindy Childers Omni-Means (Design Engineer)  Twelve Bridges Dr and Joiner Pkwy Slurry Seal Twelve Bridges Dr. from Industrial to Sierra College and Joiner Pkwy Notice Of Completion $218,546
from City limits to 1st St.
Status Update Project Phase Date
Staff is working on project closeout documents for this federally funded project. Notice of Completion 4/3/2019
421 Araceli Cazarez Crosswalk Enhancement Various Locations Various locations near schools throughout the City and McBean Park In Construction $297,500
Status Update Project Phase Date
Construction is on hold at the three locations: 3rd & M, 2nd & L and 6th and High School until the light poles are delivered. It is anticipated that work will resume late May 2019. Construction 5/8/2019

Friday, May 10, 2019
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CIP #

422

423

391

297

298

329

Project Manager Consultant CIP Description

Roland Neufeld Conversion of the westbound intersection approach to a configuration with

dual through and dual left-turn lanes to improve level of service and reduce
delays.

Status Update

Construction activity has been scheduled to resume in early May.

Construction activity is currently delayed due to inclimate weather.

Araceli Cazarez Conversion of overhead utility lines and facilities to underground

Status Update

Lindy Childers R.E.Y. Engineers 1st Street Rehabilitation from the alley west of K Street to O Street.

Status Update

Staff is working on the request for authorization to proceed with Construction, which requires Caltrans approval prior to advertising the project. Staff is also negotiating the
Construction Management contract, which requires Caltrans approval prior to City Council approval. Staff anticipates receiving Caltrans authorization to proceed with construction

in early May, at which time the project will be advertised.

Travis Williams The current culvert crossing has failed and a large void is developing under the
road where soil is being washed away. This project would expose the failed
pipe, make any repairs necessary and backfill the trench and any voids under
the road surface.

Status Update

Project continues to be hampered by high water levels. Plans are being developed to coordinate a time between wet weather flows and irrigation activities to reduce the water

level and complete the scope of work.

Lindy Childers The project consists of various types of rehabilitation of the existing roadway
surface, including crack seal, areas of base repair, segments of slurry seal, and
segments of overlay. The project limits are on Joiner Parkway, from Moore
Road to Nicolaus Rd.

Various ADA improvements will be constructed throughout the project limits.
Status Update

City Council awarded the design contract to R.E.Y. Engineers on March 26th. The design process is underway.

Roland Neufeld Joiner Parkway needs to be expanded from two lanes to four lanes in order to
meet future traffic demands. A bicycle lane and sidewalk will be installed on
the west side of Joiner Parkway. A traffic signal will be installed at the Westview
Drive intersection and a roundabout will be installed at the Fieldstone Drive
intersection. The existing two lanes of Joiner Parkway will receive a 2" overlay.
Additionally, the missing sidewalk on Fieldstone Drive will be constructed as
part of this project.

Status Update

Work on the 30% plans is underway. A community meeting will be held on May 9th at 5:30pm in the Twelve Bridges Middle School multi-purpose room to discuss the project with

the community.

Friday, May 10, 2019

Location Description

Ferrari Ranch & Caledon Circle intersection

Project Status

In Construction

Project Phase

PGE R20A Alley between 5th & 6th St just east of Lincoln Blvd Approved

Project Phase

First Street from Lincoln Blvd. to R St. Approved
Project Phase
Design

On Gladding Road at the crossing of Markham Ravine. Approved
Project Phase
Construction

Joiner Parkway Approved
Project Phase

East Joiner Parkway Approved

Project Phase

FY Total
$105,000
Date
5/8/2019
4/3/2019
$45,000
Date
5/6/2019
$1,382,000
Date
4/3/2019
$75,000
Date
3/26/2019
$300,000
Date
4/3/2019
$650,000
Date
5/8/2019
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329 Roland Neufeld Joiner Parkway needs to be expanded from two lanes to four lanes in order to East Joiner Parkway Approved $650,000
meet future traffic demands. A bicycle lane and sidewalk will be installed on
the west side of Joiner Parkway. A traffic signal will be installed at the Westview
Drive intersection and a roundabout will be installed at the Fieldstone Drive
intersection. The existing two lanes of Joiner Parkway will receive a 2" overlay.
Additionally, the missing sidewalk on Fieldstone Drive will be constructed as
part of this project.

Status Update Project Phase Date
Work on the 30% plans is underway. A community meeting is anticipated to be held in May to present the preliminary project design. 4/3/2019
440 Andrew Kellen The City receives approximately $45,000 per year in Local Transportation Funds Citywide In Construction $45,000

to be used for bicycle and pedestrian projects. This current project will install
Class Il bicycle lanes on East Avenue between McBean Park Drive and 9th
Street. In areas where there is insufficient room to install bicycle lanes, Shared
Roadway Markings will be installed.

Status Update Project Phase Date
The contractor is scheduled to begin the striping layout on May 20th. Work is anticipated to be complete by the end of May/beginning of June. Construction 5/10/2019
The installation of the Class Il bicycle lanes on East Avenue is anticipated to begin in May/June. 5/8/2019
The project plans were approved by City Council on March 12, 2019. Informal bids are being requested by several contractors who specialize in signing and striping work. 4/3/2019
438 Roland Neufeld Public safety is an issue during pick up and drop off times in front of Creekside First Street Approved $215,000

Oaks Elementary School. Poor circulation and minimal parking onsite have
created a situation whereby vehicles are making mid-block u-turns while school
children are crossing the street. In a temporary effort to mitigate the situation,
delineators were placed down the center of the street to prevent the mid-block
u-turns. While this has improved the situation, the delineators have been a
target of vandalism on three occasions in the six months since they have been
in place, creating a headache for Public Services. This project proposes a long
term solution whereby the travel lanes would be shifted to the south,
eliminating parking on the south side of the street to prevent mid-block
pedestrian crossings, and a drive-through pick up and drop off zone would be
created on the north side of the street, protected by a vertical curb. Class Il
bicycle lanes would also be installed in both directions.

Status Update Project Phase Date
The resolution to award the construction contract to All Phase Construction, the low bidder, was approved by City Counicl on April 23rd. Construction is anticipated to begin in June 5/8/2019

after school gets out for the summer.

Construction bids were received from six contractors on March 20th. A resolution to award the construction contract to All Phase Construction, the low bidder, will go before City 4/3/2019
Counicl on April 23rd. Construction is anticipated to begin in June.

333 Alan Mitchell Coastland Grind and Overlay of roadway, to address surface rutting and deterioration. Lincoln Boulevard Approved $1,495,000
Status Update Project Phase Date
Design underway. Additional ADA scope identified, which may affect budget. Construction is deferred until spring, 2020, to avoid a conflict with an HSIP project and to avoid Design 5/7/2019

starting the resurfacing in late fall/early winter with potential for adverse weather impacts.
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333 Alan Mitchell Coastland Grind and Overlay of roadway, to address surface rutting and deterioration. Lincoln Boulevard Approved $1,495,000
Status Update Project Phase Date
No Change Design 4/24/2019
Design underway. Construction is deferred until spring, 2020, to avoid a conflict with an HSIP project and to avoid starting the resurfacing in late fall/early winter with potential for Design 4/3/2019

adverse weather impacts.

Design Services TO with Coastland approved. Design will commence with construction slated for fall 2019. Design 3/14/2019

439 Alan Mitchell Mark Thomas Provide necessary maintenance to four bridges, as recommended by the Auburn Ravine/Lincoln Blvd., Auburn Ravine/Joiner Pkwy., Orchard Approved $310,000
Caltrans Inspection Reports. Work includes debris removal, spalling repair, deck Creek/Twelve Bridges Blvd., and Ingram Slough/Brentford Cr.
seals, and replace joint seals. City staff will handle the debris removal.

Status Update Project Phase Date
MTCo is going to continue with PS&E drafting/preparation, and coordinate with the Caltrans Inspector. Design 5/7/2019
No Change Design 4/24/2019
MTCo is going to continue with PS&E drafting/preparation, and coordinate with the Caltrans Inspector. In early September 2019, staff will will meet with DFW on site in the fall Design 4/3/2019

when the water in the waterways will be low, for determination of permitting requirements. The hope is that the City's Routine Maintenance Agremeent with the State will be
adopted in fall.

Mark Thomas and staff have negotiated a scope and fee for design services. A Task Order will be prepared for approval, then design will commence, with construction slated for Design 3/14/2019
late summer, 2019, assuming no permitting issues with the State.

CIP # Project Manager Consultant CIP Description Location Description Project Status FY Total
411 Araceli Cazarez Stantec WWTRF Expansion Phase 1 - expand capacity by 1.2 mgd with addition of WWTRF Approved $1,540,000
Oxidation Ditch and related components
Status Update Project Phase Date
The project design documents for Phase 1 of the expansion project are completed. The project will proceed with the contractor qualificaiton process once the financing element Design 5/8/2019

has been determined.

425 Alan Mitchell Silver Spur Sanitary Sewer Lift Station replacement Silver Spur Circle Approved $400,000
Status Update Project Phase Date
60% design submittal coming in mid-May. City staff will review. Design 5/7/2019
60% design submittal coming in mid-May. Design 4/24/2019
Stantec coordinating with maintenance staff, and commencing with design. Design 4/3/2019
Stantec TO Amendment approved, for design of rehabilitation of existing lift station. New CIP budget for 19/20 will increase construction funding, based on engineer's estimate. Design 3/14/2019
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427

300

435

436

Project Manager Consultant CIP Description Location Description Project Status
Andrew Kellen Aviation Blvd & Venture Dr Sewer Line - replacement of approx. 400 feet Aviation Blvd & Venture Dr Approved
Status Update Project Phase
Staff has prepared an estimate for construction for consideration in the City's FY 19/20 budget. Design
Staff has prepared an estimate for construction for the City's FY 19/20 budget. If selected as a priority project, construction could begin as early as July 2019. Design
Araceli Cazarez Stantec Phase 2 Reclamation - extend reclaimed water for irrigation to Machado, Peter Peter Singer Park, Machado Park and Joiner Park In Construction
Singer Park and Joiner Park
Status Update Project Phase
Construction has been underway at Joiner Park with the trenching for the underground utilities taking more time than anticipated due to the hard rock layer encountered. The Construction

contractor is antcipating finishing up by the end of June.

Alan Mitchell R.E.Y. Engineers "The existing sewer lines (6"", 8"", 10"") are not functioning as designed in the Replacement of approximately 3000 linear feet of sewer line in three Approved
locations described below. In one location, a sewer line passes through a storm locations (see Limits)
drain manhole, which causes drainage to back up. The sewer system needs to
be rehabilitated to reduce the frequency of maintenance and pumping out of
the system. 1) Design and construction of O Street, north and south of First
St.2) Design and construction of Sixth St.: from alley west of M St. to O St.
Alley between N St. and O St.: from 5th St. to 6th St.3) Design and
construction of First St. From D St. to Ina Way 4) Design only of: First Street:
from Alley west of H St. to Alley west of J St. Alley west of J St.: from First St. to
2nd St. J Street: from First St. to 2nd St. Hollingswort Dr. (west of J St.): south

of First St."

Status Update Project Phase

90% plans were reviewed by the City. PSE and Bid Authorization will go to Council on May 28th. Bid call will occur in June. Design

90% plans were reviewed by the City. PSE and Bid Authorization will go to Council on May 22nd. Design

Staff has provided additional field verfication. 90% plans are due April 5th for final review by the City. PSE and Bid Authorization should go to Council in May. Design

No Change Design

Roland Neufeld This project will consist of the rehabilitation/replacement of sewer main, service H, | and J Streets between 9th Street and 6th Street and 7th, 8th and 9th  Approved

laterals, and sewer manholes in the area east of the Lincoln High School. These Streets between H and J Streets

improvements will precede the roadway repaving and reconstruction that is
anticipated to take place in summer 2019. This project will replace
approximately 4,000 linear feet of sewer mains, 11 manholes and 100 service
connections.

Status Update Project Phase

Work on the 65% plans is underway.

FY Total
$62,000

Date
5/10/2019

3/26/2019

$305,000

Date

5/6/2019

$1,898,500

Date

5/7/2019

4/24/2019

4/3/2019

3/14/2019

$1,750,000

Date
4/3/2019

CIP #

Project Manager Consultant CIP Description Location Description Project Status
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FY Total
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CiP # Project Manager Consultant CIP Description Location Description

135-FY16/17 Andrew Kellen Unknown Water Distribution System Rehabilitation High School Area

Status Update

Notice of Completion is scheduled to go before City Council on May 28th for acceptance.

The project has been completed. The Notice of Completion will be go before City Council for approval in May.

The subcontractor performing the slurry placement on H Street is anticipated to mobilize to the site as soon as the weather clears and temperatures warm up.

The subcontractor performing the slurry placement on H Street is anticipated to mobilize to the site early April. The wet and cold weather has delayed the surfacing work. All other
work has been completed.

307 Dane Schilling Ubora 30 inch PCWA Pipeline (Phase Ill)
reservoir

Status Update

The basement slab and walls have been poured. An amendment for additional design services related to changes with electrical and communications items will be brought to the
City Council at the May 28th meeting.

The basement slab is nearly ready for concrete. Concrete is scheduled to be poured the week of April 8th. Formwork for the basement walls will begin going up after the basement
slab is poured. An amendment for additional design services related to changes with electrical and communications items will be brought to the City Council at the May 14th
meeting. The first progress payment is being processed.

377 Dane Schilling Bennett Engineering Tank #3 at Verdera North (5 MG Tank) Twelve Bridges at Catta Verdera

Status Update

Pre-construction environmental surveys and a pre-construction meeting with the United Auburn Indian Community (UAIC) was held on-site. No issues were found and a monitor
from UAIC was on-site through the initial grading operations. Tree removal began on April 3rd and mass grading is underway. The tank pad is getting close to grade. Grading
operations will involve many semi-trucks leaving the site to haul excess dirt away.

Pre-construction environmental surveys and a pre-construction meeting with the United Auburn Indian Community (UAIC) was held on-site. No issues were found. Tree removal
began on April 3rd and clearing activities will continued through April 8th. New water pollution controls were installed. Mass grading activities are scheduled to begin the week of
April 8th and continue for several week. Grading operations will involve many semi-trucks leaving the site to haul excess dirt away.

135-FY17/18 Andrew Kellen R.E.Y. Engineers Replace old and deteriorated water pipelines and fire hydrants that provide

inadequate fire flows and water pressure. and East 9th (East Ave. to S. Herold).

Status Update

The contractor is expected to complete the utility locating work by May 13th. Main line sewer installation is anticipated to start Monday May 13th starting on East 9th, then
working south. Road closures will be set up block by block to maintain a safe work area due to the narrow width of the streets. Residents living within the affected work area will
always have access to and from their home.

Construction has begun with the utility locates and potholing.

Teichert Pipeline Inc. Was the low bidder and a construction contract will be brought to council for approval at the April 9th meeting. Construction is anticipated to begin early
May 2019.

Friday, May 10, 2019

Project Phase

Notice of Completion

Construction

Construction

Southeasterly City Limit between Fuente Place and Conspiracy Point

Project Phase

Construction

Construction

Project Phase

Construction

Construction

Waterlines will be replaced along S. Herold, East 6th, East 7th, East 8th

Project Phase

Construction

Construction

Project Status

In Construction

In Construction

Approved

In Construction

Bidding / Award of Contract

FY Total
$1,598,000
Date
5/10/2019

4/30/2019

4/4/2019

3/26/2019

$7,866,000

Date

5/10/2019

4/4/2019

$12,924,821
Date

5/10/2019

4/4/2019

$1,680,000

Date

5/10/2019

5/6/2019

3/26/2019
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CiP # Project Manager Consultant CIP Description

136 Andrew Kellen Replace old and deteriorated water pipelines and fire hydrants that provide
inadequate fire flow and water pressure. Repair or replace various sized water
valves. Replace water laterals that have a history of leaking. This area has been
identified as a priority due to recent water leaks, age of system and campus
improvements to the Glen Edwards Middle School. This area also includes dated
sewer mainlines, laterals, clean outs and manholes that are critical for
replacement. The project includes replacement of approximately 4,665 linear
feet of water main and 1,300 linear feet of sewer main for the following
boundaries: 3rd Street from O St to L St; L Street from 3rd to 1st; O Street from
3rd to 1st. Water and sewer improvements would be designed for Spring 2019
construction.

Status Update

The contractor has completed the installation of the water mains and began connections to the existing system on May 9th. The contractor will be installing the new water services

Location Description

Along L and O Street from 3rd to 1st and 3rd Street from O to L Street. Approved

Project Phase

Construction

and swapping service over to the new main. Service interruptions will be anticipated and notifications to affected residents will be sent out in advance. Project is anticipated to be

complete by the end of June.

Construction has started. Completion will be in early June 2019. Coastland is providing CM/Inspection.

Budget augmentation and construction award was approved on 2/26/19 council agenda. Pre Con meeting was held, and construction has started. Completion will be in early June

2019. Coastland will provide CM/Inspection.

138 Travis Williams A water valve on an existing 14" PVC waterline will be removed and the
waterline plugged. This water valve is problematic in that should it ever be
opened or should it ever fail, the water tank would be drained. The project
would remove the existing water valve, cap both ends of the 14" waterline, and
backfill the trench all within an undeveloped portion of land. Additionally, an
existing fire hydrant will be reconnected at the Catta Verdera clubhouse that

was taken off line when a water main was abandoned.
Status Update

Staff has been focused on the major waterline rehabilitation projects in various stages of design, bidding and construction, and prioritizing the projects that best serve the

community. This project will remain on hold until there is a break in the rehabilitation projects.

Friday, May 10, 2019

Construction

Construction

Near the intersection of Camino Verdera and Vista De Madera in the Approved
Catta Verdera development & Catta Verdera Clubhouse.

Project Phase

Bidding / Award of Contract

Project Status

FY Total

$1,558,000
Date
5/10/2019
4/3/2019
3/14/2019

$50,000

Date
3/26/2019
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